


SECTION 00650

CONSTRUCTION CHANGE ORDER



CCO No. 01  
 Date: 05-24-2007  
 PROJECT: CRHA Badger Subdivision P0316  
 OWNER: CRHA  
 CONTRACTOR: First Dakota Enterprises, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS:

Justification: The Owner has directed a change in the sanitary force main, the addition of the No Heart Lift Station to the Sanitary sewer system and a force main to connect it to the project, a change from the original force main to "Yelomine Pipe" This CCO is so the pipe can be ordered, other items Lift Station and Lift Station modification will be added when the details are complete.

C900 bid price \$12.90  
 Material difference C900 to Yohmine \$0.84 (use \$3.22 allow for mark-up) \$3.22  
 Additional installation cost \$0.50  
 Allowance for 6" Yelomine Class 200 SDR 21 ~~\$16.22~~ **16.62** *211*

Delete Item No. 44 6" PVC C900 Force Main 7,666 L.F. at \$12.90 per ft. \$99,149.40  
 Add Item No. 44A 6" Yelomine Class 200 SDR 21 Force Main 7,381 L.F. at \$16.62 per ft \$122,672.22

Original CONTRACT PRICE \$5,649,391.77

Current CONTRACT PRICE as adjusted by previous CHANGE ORDER(s) \$ 0.00

Change to CONTRACT PRICE: [ ] No Change [ ] Decrease [X] Increase \$ 23,522.82

The new CONTRACT PRICE including this CHANGE ORDER will be \$5,672,914.59

Change to CONTRACT TIME:

The CONTRACT TIME will be [X] No Change [ ] Decrease [ ] Increase \_\_\_\_\_ days

The date for completion of all work will be NC \_\_\_\_\_ (Date)

Requested by: CRHA (Owner) Date \_\_\_\_\_  
 Recommended by: Engineer SHP *David D. Paden* Date 05-24-2007  
 Ordered by: CRHA (Owner) *Angela Chapman* Date 7/17/07  
 Accepted by: First Dakota Enterprises, Inc. *Mike Foster* Date 7-3-07

CCO takes affect when "Ordered by" is signed and dated.